
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:07 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 181 Date: 17-Nov-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 435

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Attended the meeting for the Jacking Saddle erection as outlined in a new Submittal with ABF, CT, and
TY-Lin at 10:00am.
- Processed payment for Bid Item #133 "Construction Surveying" for Pay Estimate #56.
- Reinspected the conditions at the E2 cap beam and there still appears to be water in the pipe blockout for
the anchor-rods for the Shear Keys over the columns. Also a few areas need more bushing for a few Shear
Keys and Bearings. Also the grout pad blockout corners either need to be chipped or approved in an RFI
by TY-Lin. If TY-Lin approves the vertical join the corners still need to be bushed regardless which hasn't
been done.

Bid Item: 038 X-E2C-CON.03804-0120F4 E-W Line Cross Over E2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Bushed concrete surface for the north E-Line Bearing for the grout pad
between the concrete and bearing base plate.

The southernmost Shear Key at E2 that still needs to be bushed by
ABF.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 181 Date: 17-Nov-2010 Wednesday

The west jacking saddle was uncovered and flipped over today by ABF
ironworkers.
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